
From: Valmichael Leos
To: Steven Wiener
Subject: Fw: Status - San Jacinto Waste Pits Fence
Date: 04/28/2010 03:34 PM

fyi

 ---------------------------------------------------------------
Valmichael Leos
  Remedial Project Manager (RPM)
  Remedial Branch LA, NM, OK Team
  US Environmental Protection Agency Region 6
  1445 Ross Ave. (6SF-RL)
  Dallas, Texas 75202
  Office:  214-665-2283
  Fax: 214-665-6660
 

To report an Environmental Violation, visit EPA's website at  
http://www.epa.gov/compliance/complaints/index.html
----- Forwarded by Valmichael Leos/R6/USEPA/US on 04/28/2010 03:34 PM -----

From: "Shafer, Andrew" <DShafer@wm.com>
To: Valmichael Leos/R6/USEPA/US@EPA, Stephen Tzhone/R6/USEPA/US@EPA,

<snehal.patel@cao.hctx.net>, "O'Rourke, Terence (CAO)" <Terence.O'Rourke@cao.hctx.net>
Cc: "Smith, March" <msmith4@wm.com>, "Chin, Francis" <FChin@wm.com>, "Al Axe"

<aaxe@winstead.com>, "Phil Slowiak" <philip.slowiak@ipaper.com>, "John Cermak"
<Jcermak@bakerlaw.com>, "Steve Ginski" <Steve.Ginski@ipaper.com>, "David Keith"
<dkeith@anchorqea.com>, "Wendell Mears" <wmears@anchorqea.com>, "Haldin, Kenneth"
<KHaldin@wm.com>

Date: 04/28/2010 03:31 PM
Subject: Status - San Jacinto Waste Pits Fence

The West bank fence was completed, signs posted and the two gates locked on April 16
th

.  The
completion of the East bank fence was delayed because of the requirement by Exxon to install an
approximately 95 ft long shallow strip concrete footing where the fence crossed over their five
pipelines.   As of today, the East bank fence is complete with all signs posted.  We are scheduled to
meet with TXDOT, CWA, and Harris County tomorrow morning at 10:00 am to lock the gate.   If you
have any questions or require additional information, please give me a call.   Thanks and best
regards,

 
Drew  

 

 
PLEASE NOTE MY NEW CONTACT

mailto:CN=Valmichael Leos/OU=R6/O=USEPA/C=US
mailto:CN=Steven Wiener/OU=DC/O=USEPA/C=US@EPA


INFORMATION!!!
 

 
Andrew L. Shafer, P.E.
District Manager, Closed Sites Management Group
9590 Clay Road
Houston, TX  77080

 
Office No.:  713-772-9100  Ext. 109
Fax No:  832-668-3188
Cell No.  832-724-3802

 
Be Safe!!

 
THIS ELECTRONIC MAIL MAY CONTAIN INFORMATION THAT IS PRIVILEGED, CONFIDENTIAL, AND OR OTHERWISE
PROTECTED FROM DISCLOSURE TO ANYONE OTHER THAN ITS INTENDED RECIPIENT(S). ANY DISSEMINATION
OR USE OF THIS ELECTRONIC MAIL OR ITS CONTENTS BY PERSONS OTHER THAN THE INTENDED RECIPIENT(S)
IS STRICTLY PROHIBITED. IF YOU HAVE RECEIVED THIS MESSAGE IN ERROR, PLEASE NOTIFY THE SENDER
IMMEDIATELY BY REPLY EMAIL SO THAT INTERNAL RECORDS CAN BE CORRECTED. PLEASE THEN DELETE THE
ORIGINAL MESSAGE. THANK YOU

 
From: Nann.Barbara@epamail.epa.gov [mailto:Nann.Barbara@epamail.epa.gov] 
Sent: Wednesday, April 28, 2010 12:38 PM
To: David Keith
Cc: Al Axe; Shafer, Andrew; Chin, Francis; John Cermak; John Laplante; John
Verduin; Smith, March; Phil Slowiak; Steve Ginski; Leos.Valmichael@epamail.epa.gov
Subject: RE: San Jacinto TCRA SOW

 

Based on the current circumstances, EPA is extending the deadline for submittal of
the signed AOC.  The deadline will now be COB Friday, Arpril 30, 2010. 

Barbara A. Nann
Assistant Regional Counsel
EPA Region 6 (6RC-S)
1445 Ross Avenue 
Dallas, TX 75202
phone: (214) 665-2157
fax: (214) 665-6460
nann.barbara@epa.gov 



RE: San Jacinto TCRA SOW

 

David Keith to:  Barbara Nann  04/27/2010 04:43 PM

 

Cc:  "Al Axe", "Andrew Shafer", "Francis Chin", "John Cermak", "John Laplante", "John Verduin", "March Smith",
"Phil Slowiak", "Steve Ginski", Valmichael Leos

 

Thanks Barbara – Please let us know when you would like to have a call tomorrow and I will
get it scheduled. 
  
Regards, 
David Keith 
  
From: Nann.Barbara@epamail.epa.gov [mailto:Nann.Barbara@epamail.epa.gov] 
Sent: Tuesday, April 27, 2010 4:34 PM
To: David Keith
Cc: Al Axe; Andrew Shafer; Francis Chin; John Cermak; John Laplante; John Verduin;
March Smith; Phil Slowiak; Steve Ginski; Leos.Valmichael@epamail.epa.gov
Subject: Re: San Jacinto TCRA SOW 
  

David's comments are duly noted.  Val and I need to look at the AOC and SOW to
make changes to address them tomorrow morning and send you the both finalized
SOW and AOC.  We are available to have a call tomorrow and go over those
changes.  As to deadline for the AOC signature, the agency will make a decision as to
the deadline tomorrow morning.  If the changes are minor, I do not expect a lot of time
given for review by the PRP Group. 

Barbara A. Nann



Assistant Regional Counsel
EPA Region 6 (6RC-S)
1445 Ross Avenue 
Dallas, TX 75202
phone: (214) 665-2157
fax: (214) 665-6460
nann.barbara@epa.gov 

 

San Jacinto TCRA SOW

  

 

David Keith to:  Valmichael Leos, Barbara Nann  04/27/2010 10:57 AM

  

 

Cc:  "March Smith", "Andrew Shafer", "Al Axe", "Steve Ginski", "Phil Slowiak", "Francis Chin", "John Verduin", "John
Laplante", "John Cermak"

  

 



Valmichael: 
 
We have reviewed the revised SOW that we received yesterday and wanted to follow up with
a few questions/concerns: 
 
1.       EPA has moved the Removal Action Work Plan (Task 2d) so that it is due after the
Engineering  Analysis (Task 1), Sampling and Analysis Plan (2a), Data Collection and Evaluation
(2b) and TCRA design (2c).   Under the Respondent's proposal, the Work Plan was the first
deliverable after the Engineering Analysis of all Removal Options (Task 1) and we were
planning to have the sampling and analysis plan attached to it (as is still noted in EPA’s Task 2d
of the SOW).  The current version of the SOW  is not consistent with Paragraph 44 of the  AOC,
which reads as follows: 
 
a.       Within 14 days after the Effective Date, Respondents shall submit to EPA for approval a
draft Work Plan for performing the removal action generally described in Paragraph 43 above. 
The draft Work Plan shall provide a description of, and an expeditious schedule for, the actions
required by this Settlement Agreement.  EPA shall require preparation of a Quality Assurance
Project Plan (“QAPP”) as part of the Work Plan.  The QAPP should be prepared in accordance
with “EPA Requirements for Quality Assurance Project Plans (QA/R-5)” (EPA/240/B-01/003,
March 2001), and “EPA Guidance for Quality Assurance Project Plans (QA/G-5)” (EPA/600/R-
98/018, February 1998).  Respondents may elect to rely upon the QAPP submitted to and
approved by EPA under the UAO for RI/FS. 
 
b.       EPA may approve, disapprove, require revisions to, or modify the draft Work Plan in
whole or in part.  If EPA requires revisions, Respondents shall submit a revised draft Work Plan
within fourteen (14) days of receipt of EPA’s notification of the required revisions.  Respondents
shall implement the Work Plan as approved in writing by EPA in accordance with the schedule
approved by EPA.  Once approved, or approved with modifications, the Work Plan, the
schedule, and any subsequent modifications shall be incorporated into and become fully
enforceable under this Settlement Agreement.   
 
c.        Respondents shall not commence any Work except in conformance with the terms of this
Settlement Agreement.  Respondents shall not commence implementation of the Work Plan
developed hereunder until receiving written EPA approval pursuant to Paragraph 44(b). 
 
We need to revise the AOC so that it allows for the Engineering Analysis of all Removal
Options (Task 1), and we should keep the Removal Action Work Plan as Task 2a so that we are
consistent with the AOC in regards to SAP/QAPP development, etc. 
 



2.       Task 2b.  EPA is requiring any data collection and evaluation be completed within 14 days
after the submittal of the Sampling and Analysis Plan.  Under the Respondent's proposal, this
was due within 45 days after EPA approval of the Removal Action Work Plan and associated
SAP.  It is not likely that we can sample, obtain the laboratory analyses, validate the data, and
evaluate the data in 14 days. We would be lucky to have the data back from the laboratory in
that time frame depending on what additional field work is required.  Right now, we are
scheduled to collect most, and possibly all of the engineering data that will be required for the
TCRA design in the first two weeks of May as part of the RI/FS sediment sampling
implementation.  However, depending on what the preferred alternative is after the
Engineering Analysis (Task 1), we may need to collect additional data and I don’t think it will be
possible to collect, analyze, validate and evaluate any additional data in a 14 calendar day
period.   
 
3.       The TCRA Design (Task 2c) is due 7 days after submittal of the Data Collection and
Evaluation Report (Task 2b) .  This is not enough time to develop and submit a full design
package - We had asked for 30 days after the Data Collection and Evaluation Report was
approved.  Moreover, the SOW schedule does not provide time for the EPA review and
approval of the Data Collection and Evaluation Report. 
 
4.       Generally, the Project Schedule in the SOW has subsequent tasks due within X days of the
submittal of the previous document.  It seems that those dates should be based on
approval of the submittals by EPA in case corrections or revisions to a submittal need to be
made prior to moving forward with the next step in the process.  Another example of this is
EPA's review and approval of the Engineering Analysis of all Removal Options.  The schedule
does not take into account EPA's review time.  Respondents need EPA's approval of this
deliverable before moving forward with the other items. 
 
5.       The Project Schedule also states that the TCRA Implementation is due 14 days after
submittal of the Removal Action Work Plan.  We think the TCRA implementation is more
appropriately based on EPA approval of the TCRA design. 
 
In addition to these significant issues, the following also provides some minor typos that need
to be corrected: 
 
·         Paragraph I, 3d line, change "six" to "five". 
 
·         Paragraph II, 1st line, change "purpose" to "purposes".   
 
·         Task 1, 2d paragraph, 3d line - change "through" to "thorough".   
 
·         Task 2d, last bullet - change "ARAB" to "ARARs".   
 
Can you provide clarification on these issues.  Please don’t hesitate to call if you would like to



discuss.  If it would be easier to set up a Web-x conference call so we can review and make
changes to the document together in the interest of time I will be happy to set one up. 
 
Thanks, 
David Keith 
 
David C. Keith, Ph.D., RG, CHG 
ANCHOR QEA, LLC 
dkeith@anchorqea.com 
2113 Government Street, Suite D3
Ocean Springs, MS  39564

 
T      228-818-9626 ext. 221
F      228-818-9631
C      228-224-2983 
ANCHOR QEA, LLC
www.anchorqea.com 

Please consider the environment before printing this email. 
This electronic message transmission contains information that may be confidential and/or privileged work product prepared in
anticipation of litigation.  The information is intended for the use of the individual or entity named above.  If you are not the intended
recipient, please be aware that any disclosure, copying distribution or use of the contents of this information is prohibited.  If you have

received this electronic transmission in error, please notify us by telephone at (228) 818-9626. 

mailto:dkeith@anchorqea.com
http://www.anchorqea.com/
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